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Building IN, Suite 300
Pittsburgh,PA 15276
(412)788-2717

21 October 1996 FAX (412) 788-1316

Mr. Michael McAteer
U.S. Environmental Protection Agency
Region V
77 West Jackson Boulevard
HSRW-6J
Chicago, Illinois 60604-3590

Subject: Enviro-Chem Superfund Site
Monthly Progress Report Number 38
September 15 through October 14,1996

Dear Mr. McAteer:

Enclosed is the subject progress report Number 38. Copies of the reports have been submitted to
Mr. Tony Likins at IDEM.

Sincerel),

Mark J. Dowiak, P.E.
Project Manager

MJD:rz

Enclosure

cc: Dr. Roy O. Ball, PhD., P.E. - ERM—North Central
Mr. Norman Bernstein, Esq. - N.W. Bernstein & Associates
Mr. John Kyle III, Esq. - Barnes & Thornburg

PGH-96-MJD-0560
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To: Lon£ ̂ V^r c ™ A MEMORANDUMMichael McAteer, U.S. EPA

F rom: Mark J. Dowiak
Date: October 21, 1996
Subject: Enviro-Chem Superfund Site

Monthly Progress Report Number 38
September 15,1996 through
October 14,1996

This Monthly Progress has been prepared in accordance with Section XII of the Consent Decree
entered September 10, 1991, Number 83-419C, U.S.D.C. District of Indiana.

Activities

de maximis, inc. conducted the September monthly site inspection at the Enviro-Chem
Superfund site on September 8, 1996. The following conditions were noted during the monthly
site inspection:

»• The fences, gates, and locks are secure;

* Rainwater was observed standing on the decon pad and the water storage pad; and

> All drainage ditches are clear of debris and the rainwater has been flowing as
designed.

* A section of the fence along the western site boundary had been damaged by some
debris that was stored too close to the fence by the adjacent property owner. The
owner was contacted and agreed to repair the fence.

The Draft Final (100%) Design for the site was submitted to U.S. EPA and IDEM on
September 26, 1996. The submittal included the Final Design Report, Technical Specifications,
General Health and Safety Plan, Construction Quality Assurance Plan, Quality Assurance Project
Plan, Air Monitoring Plan, and Drawings.

Activities to be Conducted from October 15.1996 through November 14.1996

> de maximis, inc. will conduct the October monthly site inspection.
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